Marysville, Kansas Flood Control and Railroad Relocation Project - Construction Phasing Plan

‘ | 1st Quarter |2nd Quarter |3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter
ID | Task Name Duration Start Finish Dec Jan Feb Mar | Apr | May [ Jun | Jul | Aug [ Sep Oct Nov Dec Jan | Feb | Mar Apr [ May [ Jun Jul | Aug [ Sep Oct Nov Dec Jan Feb Mar Apr | May Jun Jul Aug | Sep Oct Nov Dec Jan Feb Mar Apr | May | Jun
1 |Utility companies/KDOT permanently remove and relocat| 130 days | Sun 01/06/02 | Wed 05/15/02 [1 i W@wm%pwwww““
2 |Utility companies/KDOT temporarily remove and relocate. 130 days = Mon 01/07/02 | Thu 05/16/02 [2 i wﬂmﬁw@mmw‘“
3 |Owner relocates Pony Express Monument to west US36; 120 days Mon 01/07/02  Mon 05/06/02 [3 [Founerselocates Pony ExpressMonument to-west US3G/LISZZ intersectipn
4 |Utilities remove temporary lines at US36 shoofly gap 15 days | Sun 05/02/04| Sun 05/16/04 Utilities remove temporary lines at US36 shoofly gap E 15days
5 |Utilities remove temporary lines at US77 shoofly gap 15 days | Wed 01/14/04 | Wed 01/28/04 Utilities remove temporary lines at US77 shoofly gap ‘“5: 15days T
6 |City builds new sanitary sewer pump station 120 days | Sun 03/30/03| Sun 07/27/03 City builds new sanitary sewer pump station 6 |-120days
7 |City builds new sanitary sewer line to Unit 2 US36 Bridge 120 days = Sun 10/05/03  Sun 02/01/04 City builds new sanitary sewer line to Unit 2 US36 Bridge 7 [-120.days
8 |City places new sewer line in service 1day Sun 06/06/04 Sun 06/06/04 City places hew sewer linelin service -1 day
g >
10 |KDOT Letting - US36 & US77 1day Thu 08/15/02 Thu 08/15/02 Kot Lettling - US36 & US77 51 day T
11 |KDOT removes existing structures for COE project 120 days = Sun 09/01/02 Sun 12/29/02 KDOT removes existing structures for COE project [ 120 days
12 |KDOT constructs shoofly for US36 Bridge and temporary 45 days = Sun 09/15/02 | Tue 10/29/02 KDOT constructs shoofly for US36 Bridge and tefnporary access to Historic Trails Park 12 . _|.I 45 days
13 |KDOT installs 2-48" pipes under US36 shoofly for COE di 5days Mon 09/23/02 Fri 09/27/02 KDOT installs 2-48" pipes under|US36 shoofly for COE ditch Sta 7807+60 RT :l—l'érdays—
14 |KDOT diverts traffic to US36 shoofly 1day Wed 10/30/02 Wed 10/30/02 KDOT diverts traffic to US3|65h00f|y day
15 |KDOT constructs US36 west embankment 30 days = Sun 11/03/02  Mon 12/02/02 KDOT constructs US36 wpst embankment 15 30days
16 |KDOT US36 west embankment consolidation 120 days = Tue 12/03/02 | Tue 04/01/03 KDOT U$36 west embankment congolidation [16 120.days
17 |KDOT constructs US36 east embankment 60 days = Wed 04/02/03 Sat 05/31/03 KDOT constructs US36[east embankment 17 |, 60days
18 |KDOT US36 east embankment consolidation 180 days = Sun 06/01/03 | Thu 11/27/03 KDOT US36 past ?mbankment consolidation |'18 |-180day:
19 |KDOT constructs US36 Bridge - Pier Nos. 1 -6 180 days | Sun 02/02/03| Thu 07/31/03 KOOT constructs US36 Bridge - Pielr Nos.1-6 ] 19 |, 180 days
20 |KDOT constructs US36 Bridge - Pier No. 7 30 days = Sun 03/23/03 Mon 04/21/03 KDCI>T constructs US36 Bridde - Pier No. 7 ‘?—' 30day:
21 |KDOT constructs US36 Bridge - Pier Nos. 8, 9, 10 90 days = Sun 11/03/02 Fri 01/31/03 KDOT constructs US36 Bridge - fier Nos. 8, 9, 10 21 . [Lo0.day: iy I
2 |KDOT constructs US36 Bridge - Pier No. 11 30 days = Sun 02/23/03 Mon 03/24/03 KDOT constructs LIS36 Bridge - Pier No. 11 | s
23 |KDOT constructs US36 Bridge - Pier Nos. 12, 13 60 days | Sun 02/16/03  Wed 04/16/03 KDOT constructs US36 Bridge - Pier Nos. 12, 13 23 [REMEEES
24 |KDOT constructs US36 Bridge - Abutment No. 1 45 days = Sun 06/15/03  Tue 07/29/03 KDOT constructs US36 Bfidge - Abutment No. 1 T days
25 |KDOT constructs US36 Bridge - Abutment No. 2 45 days = Sun 01/25/04 Tue 03/09/04 KDOT constructs US36 Bridge-AbutmenIt No. 2 25 H 45 days
26 |KDOT constructs US36 Unit 1 - Superstructure 210 days Fri 08/01/03  Thu 02/26/04 KDOT constructs US36 Unit l-Supﬁirstructure |_210.dhys
27 |KDOT constructs US36 Unit 2 - Superstructure 120 days | Tue 04/22/03| Tue 08/19/03 KDOT constructs US36 Unit 2 - Superstructure 27 |20 days |
28 |KDOT constructs US36 Unit 3 - Superstructure 60 days = Wed 03/10/04 Sat 05/08/04 KDOT construclts US3f Unit 3 - Superstructure ‘| 28 . II 80.days
29 |KDOT places utilities (including SS) on bridges 35days Sun 03/28/04 Sat 05/01/04 KDOT placeq ptilities (including SS) on bridges [29 35 day:
30 |KDOT constructs US36 pavement 90 days Fri 04/09/04  Wed 07/07/04 KDOT constructs US36 pavement | 30 90 days
3L |KDOT moves US36 traffic to new improvements 1day Thu 07/08/04 Thu 07/08/04 KDOT moves US36 traffic to new improyements Wy
32 |KDOT removes shoofly (east of park only) 30 days Fri 07/09/04  Sat 08/07/04 KDOT removes shoofly (east of park only) [ $2 30days
33 |KDOT removes temporary utilities at US36 30 days Fri 07/09/04 | Sat 08/07/04 KDOT removes temporary utilitips at US36 [$ 30days
34 |KDOT removes existing US36 east of park only (access | 10 days | Sun 07/11/04| Tue 07/20/04 KDOT removes|gxisting US36 east of park only (access to parif via existing Hwy 36 bridge from west) 3¢:|_10.days_
35 |KDOT constructs park entrance to East Rvr. Rd. 30 days Sun 07/11/04 Mon 08/09/04 KQOT constructs park entrance to East Rvr. Rd. [3
36 |KDOT removes existing US36 bridge 130 days | Tue 09/07/04 Fri 01/14/05 KDOT removgs existing U$36 bridge [36 | 130days
37 |KDOT Letting - US77 shoofly bridge 1 day Wed 05/15/02 | Wed 05/15/02 KDOT Letting - US77 shoofly bridge [gd-day—"
38 |KDOT constructs US77 shoofly bridge 120 days | Mon 06/17/02 | Mon 10/14/02 KIIDOT constructs US77 shoofly bridge [38 . : | 120days
39 KDOT constructs US77 shoofly (Sta 7749+90) & temp 48" 45 days = Sun 09/15/02 Tue 10/29/02 KDOT constructs US77 shoofly (Sta 7749+90) & temp 48" pipe ISta 7749+90 RT for COE ditch 39 i 45 days
40 |KDOT constructs East Rvr Rd & eradicate extg 45 days | Sun 09/22/02 Tue 11/05/02 KDOT constructs East Rvr Rd & eradicate extg 40 [ ;45 days
41 |KDOT diverts traffic to US77 shoofly 1 day Wed 10/30/02 Wed 10/30/02 KDOT diverts traffic to US7;7 shoofly Lpay
42 |KDOT constructs US77 south embankment 60 days = Wed 11/06/02  Sat 01/04/03 KDOT constructs US77 south embankment [ 42 |, 60days
43 |KDOT US77 south embankment consolidation 30 days = Sun 01/05/03  Mon 02/03/03 KDOT US77 south empankment consolidation I E] 0. days
44 |KDOT constructs US77 north embankment and installs 7. 60 days = Sun 11/10/02 Wed 01/08/03 KDOT constructs US77 north embankment and installs 72" pipe under emb. 44 60 days
45 |KDOT US77 north embankment consolidation 30 days = Thu 01/09/03  Fri 02/07/03 KDOT US77 north gmbankment consolidation | bj 30days
46 |KDOT constructs US77 Bridge - Pier Nos. 1 -6 180 days = Sun 03/02/03 Thu 08/28/03 KDOT constructs U?77 Bridge - Pier flos|1 -6 ‘I'TB |:|180days
47 |KDOT constructs US77 Bridge - Pier No. 7 30 days = Sun 02/02/03  Mon 03/03/03 K‘E constructs US77 Bridgel- Pier No. 7 47 | -20days
48 |KDOT constructs US77 Bridge - Pier Nos. 8, 9, 10 90 days | Sun 11/10/02 Fri 02/07/03 KDOT constructs US77 Bridge - Pier Nos. 8, 9, 10 48 [{e0daye
49 |KDOT constructs US77 Bridge - Abutment No. 1 45 days | Sun 02/09/03  Tue 03/25/03 KDOT constructs US77 Bridge - Abutment No. 1 49 AEIM,'“
50 |KDOT constructs US77 Bridge - Abutment No. 2 45 days | Sun 02/09/03  Tue 03/25/03 KDOT constructs US77 Bridge - Abutment No. 2 50 45 days
51 |KDOT constructs US77 Unit 1 - Superstructure 150 days = Sun 08/17/03 | Tue 01/13/04 KDOT constructs US77 Uni} 1 - Superstructure ;|'51 150.days
52 |KDOT constructs US77 Unit 2 - Superstructure 120 days = Wed 03/26/03 | Wed 07/23/03 KDOT constructs US77 Unit 2 - Superstructure 52 |-120days IV I
53 |KDOT constructs US77 pavement 90 days | Mon 12/15/03  Sat 03/13/04 KDOT constructs US77 pavement L| 53 |90 days
54 |KDOT moves US77 traffic to new improvements 1day Sun 03/21/04 Sun 03/21/04 KDbOT move;S US77 traffic to new improvements ‘-T“I"
55 |KDOT removes temporary utilities at US77 30 days | Sun 03/28/04 Mon 04/26/04 KDOT removes temporary utilities at US77 | 55 | 30days
56 |KDOT removes US77 shoofly at levee 10 days | Sun 03/28/04 | Tue 04/06/04 KDOT removes US77 shoofly at levee ri_ 10days ]
57 |KDOT removes remaining shoofly & existing US77 30 days = Sun 04/25/04 Mon 05/24/04 KDOT removes remaining shoofly & existing US(7 30 day:
58
59 | COE Letting 1day Tue 08/20/02 Tue 08/20/02 COE Letting g1 day
60 |COE Submittal Review 45 days = Wed 08/21/02  Fri 10/04/02 COE Submittal Review Aodays
61 |COE constructs GW #2, Sta 7794+40 48 days | Mon 10/07/02  Sat 11/23/02 COE constructs GW #2, Sta 7794+40 48 days
62 |COE constructs ditch between Calhoun St. and GW #2 30 days = Sun 10/20/02 Mon 11/18/02 COE constructs ditch between Calhoun St. and GW #2 ",E=
63 |COE diverts flow to new ditch and GW #2 5days = Sun 11/24/02 | Thu 11/28/02 COE diverts flow fo pew ditch and GW #2 Sdays
64 |COE removes 54" Calhoun pipe Sta 7817+60 5 days Fri 11/29/02 Tue 12/03/02 COE removes 54" Callhoun pipe Sta 7817+60 5days
65 |COE constructs GW #1, Sta 7759+42 45 days = Sun 05/25/03  Tue 07/08/03 COEc nsm;cts GW #1, Stq 7759+42 45d"s
66 |COE overbuilds Sta 7746+00 to Sta 7750+00, east meanc| 25days Sun 07/20/03 | Wed 08/13/03 COE overbuilds Sta 7746+0 to Sta 7750+00, east meandef Sp Crk (near US77 Shoofly Gap) days
67 |COE embankment consolidation Sta 7746+00 to Sta 775(| 100 days = Sun 08/17/03 | Mon 11/24/03 COE embankment consolidatijon Sta 774¢+00 t? Sta 7750+00, |east meander Sp Crk ( near US77 Shoofly Gap) 100.days
68 |COE overbuilds Sta 7757+00 to Sta 7758+40, west mean, 10 days = Wed 07/09/03  Fri 07/18/03 COH overbuildd Sta 7|757+00 to Sta [758+40, west meander Sp Crk h 10 days
69 |COE embankment consolidation Sta 7757+00 to Sta 775( 100 days = Sat 07/19/03 Sun 10/26/03 COE embankment consolidation Sta 7757+00 to $ta 7758+40, west meander Sp Crk 100 days
70 |COE surcharges/overbuilds Sta 7795+00 to Sta 7804+00 45 days | Fri 11/29/02 Sun 01/12/03 COE surcharges/overbuilds Sta 7795+00 to Sta 7804+00, south neander BB River L 45 days _-
71 |COE embankment consolidation Sta 7795+00 to Sta 780¢ 450 days | Tue 01/14/03  Wed 04/07/04 COE embankment consolidation Sta 7795+p0 to Sta 7804+00, south meander BB River 450 days
72 |COE surcharges/overbuilds Sta 7810+00 to Sta 7814+00 21 days | Mon 10/07/02 Sun 10/27/02 COE surcharges/overbuilds Sta 7810+00 to Sta 7814+00, north meander BB River T | 21 days -.-_._-_
73 |COE embankment consolidation Sta 7810+00 to Sta 781¢| 450 days = Tue 10/29/02 Wed 01/21/04 COE embankment consolidation Sta 7810+00 to Sta 7814+00, north meander BB River 450 days
74 |COE constructs extension of 2-120" CSP's 10 days | Sun 03/02/03| Tue 03/11/03 COE constructs extension of 2-120" CSP's (7200 I S
75 |COE realigns Lily Creek 20 days = Sun 03/02/03 Fri 03/21/03 COE realigns Lily Creek h 20 days
76 |COE constructs north portion of Willow Crk RCB Sta 773 120 days Sat 03/22/03 Sat 07/19/03 COE constructs north portion of Willow Crk RCB Sta 7738+50 & Lilly Creek RCB Sta 7710+12 N 120 days
77 |COE removes spur Sta 7730+00 to Sta 7739+00 5days = Sun 04/27/03 | Thu 05/01/03 COE removes spur Sta 7730+00 to Sta 7730+00 _-
78 |COE constructs RR embankment and RR shoofly from St. 130 days = Wed 05/21/03  Sat 09/27/03 COE constructs RR embankment and RR shoofly from Sta 7683+08 to Sta 7744+15 - RR berm & drainage 130 days
79 |COE constructs south portion of Willow Creek & Lilly Cre, 120 days = Sun 02/29/04 Sun 06/27/04 COE congtructs south portion of Willow Creek & Lilly Creek culverts 120 days
80 |COE constructs Left side of RR embankment from Sta 7¢. 30 days | Sun 06/13/04 Mon 07/12/04 CJE constructs Left side of RR embanlkmentfrom Sta 7683+08 to Sta 7744+15 - levee, RR’I befn & drainage system days T
8l |COE constructs Sta 7744+15 to Sta 7750+00 (US77 gap) 30 days Sun 08/01/04 Mon 08/30/04 COE constructs Sta 7744+15 to Sta 7750+00 (US77 gap) - levee, Rff berm & drainage system, ditches, access road _ ays.
82 |COE constructs 72" pipe for access road near GW #1 ani 30 days = Wed 07/09/03 Thu 08/07/03 COE constructs 72" pipe for access road near GW #1 and grades ditch to drain _ 30days
8 | COE constructs Sta 7754 (US77 gap) to Sta 7763+00 (BW 70 days = Mon 10/27/03  Sun 01/04/04 COE constructs Sta 7754 (US77 gap) to Sta 7763+00 (BW Spur gap) - levee, BWSRR berm & drainage system, ditches, access road
8 | COE constructs BW spur emb. Sta 0+00 to Sta 6+00 15 days | Mon 01/05/04  Mon 01/19/04 COE constructs BW spur emb. Sta 0+00 to Sta 6+00 5.day:
8 |COE removes Best Wall Spur tracks 1lday Tue 01/20/04 Tue 01/20/04 COE removes Best Wall Spur tracks lday
8 |COE constructs Best Wall Spur sandbag sill 30 days | Sun 01/18/04 Mon 02/16/04 COE constructs Best Wall Spur sandbag sill 20
87 |COE realigns Spring Creek & fills existing channel 60 days | Sun 03/09/03 Wed 05/07/03 COE realigns SpriHQICreek&fills existing channel 1 60 days
8 |COE const. Sta 7764 (BWS gap) to Sta 7792+00 (SS Gap) 160 days = Tue 04/08/03 Sun 09/14/03 COE const. Sta 7764 (BWS gap) to Sta 7792+00 (SS Gap) - levee, RR berm & drainage, ditches, access rd 160days
8 |COE removes and plugs SS under proposed embankmer 15 days | Mon 06/07/04 | Mon 06/21/04 | COE removgs and plugs SS ulnd proposed embanknjent -_E.days_
9 |COE constructs SS Gap (Sta 7792+00 to 7793+40) - levet 30 days Sat 07/17/04 Sun 08/15/04 CIOE construfts SS Gap (Sta 7792+00 to 7793+40) - levep, RR berm & drainade, ditches, ficcess rd 30days
91 |COE constructs (S BB Surcharge) Sta 7793+40 (SS Gap) 100 days = Thu 04/08/04 Fri 07/16/04 COE constructs (S BB Surcharge) Sta [f793+40 (SS Gap) to Sta 7806 (US36 gap) - levee, RR berm & drginage, ditches, access rd 100.days.
92 |COE constructs GW #3, Sta 7851+34 65 days = Sun 03/09/03 Mon 05/12/03 COEICOHS”UCIS GW #3, Sta 7851+34
9 |COE constructs Sta 7814+00 (N BB Surcharge) to Sta 78 250 days Tue 05/13/03 Sat 01/17/04 COE constructs Sta 7814+00 (N BB Surcharge) to Sta 7860+00 - levee, RR berm & drainage system, ditches, access road day.
94 | COE constructs (N BB surcharge) Sta 7808 (US36 gap) tt 90 days | Thu 01/22/04 Tue 04/20/04 coffconstructs (N BB surcharge) Sta 7808 (US36 gap) to Sta 7814+00 - levee, RR Ierm & drainage system, ditches, access road 90days
95 |COE constructs US77 Gap, Sta 7750 to Sta 7754 - levee, 30 days = Wed 04/07/04 Thu 05/06/04 COE constructp US77 Gap, Sta 7750 to Sta 7754 - levee, RR berm & drainage system, ditches, acces: 30days
9% |COE constructs US36 Gap, Sta 7806 to Sta 7808 - levee, 30 days = Sun 08/08/04 Mon 09/06/04 COE constructs US36 Gap, Sta[7806 to Sta 7808 - levee, RR berm & drainage system, ditchdq, access road ‘_ 30.days
97 |COE constructs Best Wall Spur emb. Sta 6+00 to 13+00 3days Sun 06/06/04 Tue 06/08/04 COE corstructs Best Walllspur emb. Sta 6+00 to 13+00 ‘i 3y
98 COE constructs Best Wall Spur Gap, Sta 7763+00 to Sta 30 days Sun 05/16/04 Mon 06/14/04 COE constrpicts Best Wall Spur Gap, Sta 7763+00 to Sta 7764+00 - levee, RR berm & drainage syqtem, ditches, access road _ 30days
9 |COE opens East River Road to Park 1day Wed 07/28/04 Wed 07/28/04 COE opens East Rilr Road to Park ,..'I.day—
100 |COE removes temp berm in RR yard 15 days | Mon 12/13/04 | Mon 12/27/04 COE removes temp bprn|in RR yard _ 15 days
101 | COE constructs GW4 & Grades N. Tie Back Ditch 30days | Thu 06/17/04  Fri 07/16/04 COE constructs GW4 & Grades N. Tie Back Ditch 3qdays
102 |COE constructs Levee from GW4 to the East End of the N 10days | Thu 07/22/04 Sat 07/31/04 COE constructs Levee from GW4 to the East End of the N. Tie B?ck
103 |COE constructs stop log & | wall 30 days | Mon 08/02/04 Tue 08/31/04 COE constructs sto;la log & I fal
104 |COE constructs levee from GW4 to West end of N. Tie Be 30 days Wed 09/01/04 Thu 09/30/04 COE constructs levee from GW4 to West end of NiTie BacH &lgrades ditch 30days
105 |COE removes conc ditch and constructs riprap ditch RT 30days Thu 11/11/04 Fri 12/10/04 COE removes cone ditch anfd ¢onstructs riprap ditch [RT){ Sta 7740+00|lo 7743+00 3 days
106 |COE removes RR shoofly embankment Sta 7739 to Sta 7 20 days  Thu 12/16/04 Tue 01/04/05 COE removes RR shlooﬂy emijapkment Sta 7739 to Sta|77H4, remove CSPs, construct emb]& drains 20 days
107 |COE removes temporary ML RR berm near existing RR ¢ 20 days = Mon 12/13/04 Sat 01/01/05 COE removes temporary ML RR berm near existing R plignment at Sta 7834+30 to Sta [838+60 20days
108 |COE constructs south tie-back levee and drainage ditch« 90 days | Sun 02/27/05  Fri 05/27/05 COE constructs|solth tie-back levee alfd drainage ditches/structures = 90 days
109 |COE mitigates for environmental impacts in borrow area. 60 days = Sun 02/27/05 Wed 04/27/05 CPE mitigates for envirlnmental impacts in borrow area 60 days
110
111 |UPRR constructs Blue River RR bridge and RRberm to S 195 days | Sun 03/03/02  Fri 09/13/02 111 [UPRR constucts Blue River RR bridge and RR berm to STA LE602008, berm for Ny f 195 days
112 |UPRR constructs temp embankment for ML RR (Sta 7834/ 225 days = Sun 02/03/02 Sun 09/15/02 25days [ 112 . | |-| UPRR Iconstructs temp embankment for ML RR (Sta 7834730 to Sta 7838+60)
113 |UPRR places ballast and track (Sta 7834+30 to north end 230 days =~ Sat 08/17/02  Thu 04/03/03 UPRR places ballast and track (Sta 7834+30 to north end) NEE |; 230 days
114 |UPRR moves rail traffic to new bridge over Blue River 30 days =~ Fri 04/04/03  Sat 05/03/03 UPRR moves rail traffic to new bridge over Blue River 114 H 30gays
115 |UPRR removes mainline track from STA 7870 to STA 787 5days | Sun 05/04/03 Thu 05/08/03 UPRR removes mainline track from STA 7870 to STA 7877 | |-Bdays
116 |UPRR removes East Marietta Spur & Siding 3days | Sun 07/18/04 Tue 07/20/04 UPRR removes East Marietta Spur & Sidilng ‘j_ 3days !
117 |UPRR constructs East track & new spur; removes west ! 10 days | Thu 09/02/04| Sat 09/11/04 UPRR constructs East track & new spur; remioyes west spur E Z| 10 days
118 |UPRR places ballast and track for SF & future sidings frc.  45days = Sun 09/28/03 Tue 11/11/03 UPRR places ballast and track for SF&fulture sidings from Sta 7695 to Sta 7740 . 45days
119 |UPRR places ballast and track for SF Sta 7683+08 to Ste 3 days Wed 11/12/03 Fri 11/14/03 UPRR places ballast and track for SF Sta 7683+08 to Sta 7695, Sta 7740 to Stla 7744+15 3days
120 |UPRR moves rail traffic to shoofly 1day Sat11/15/03 Sat 11/15/03 UPRR moves rail traffic to shoofly day
121 |UPRR removes mainline tracks from STA 7685 to STA 77 5days ' Mon 11/17/03 Fri 11/21/03 UPRR removes mainline tracks from STA 7685 to STA 7744+/- from existing embankment Sdays
122 |UPRR constructs mainline ballast and tracks, Sta 7721 t« 60 days | Tue 09/07/04 Fri 11/05/04 UPRR constructs mainlline ballast and tracks, Sta 7721 to Sta 7763 (BW glap), Sta 7764 to Sta 7870 122 60 days
123 |UPRR constructs sidings, ballast and tracks, Sta 7721 ta. 60 days | Tue 09/07/04 Fri 11/05/04 UPRR constructs sidings, ballast and tracks, Sta 7721 to Sta 7763 (BW glap), Sta ZZGHO Sta 7870 123 60 days
124 |UPRR constructs Best Wall spur tracks and East Rvr. Rd 10 days | Sun 07/18/04  Tue 07/27/04 UPRR constructs Best Wall spur tracks and East Rvr. Rd. crossing} 1241 10 days
125 |Best Wall spur open 1 day Wed 07/28/04 Wed 07/28/04 BestWalllspur open - 1day ]
126 |UPRR connects track from Sta 7713+75 to Sta 7720+75, 5days = Sat 11/06/04 Wed 11/10/04 UPRR connects track from Sta 7713+75 to Sta 7720+75, Sta 7866+50 to Sta 7872+31 (enld ties) Sdays
127 |UPRR connects track from Sta 7763 to Sta 7764 (BW Spu 30 days Fri 11/12/04  Sat 12/11/04 UPRR connects track from Sta 7763 to Sta 7764|(BW Spur gap) 127 D days
128 |UPRR moves ML traffic to new alignment around town 1day Sun 12/12/04 Sun 12/12/04 UPRR moves ML traffic to new alignment around town day
129 |UPRR removes rail from temp SF embankment 3 days Mon 12/13/04 Wed 12/15/04 UPRR removes rail from temp SF embankment 3days
130 1 day? Tue 01/01/02 Tue 01/01/02
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